State of Washington
Office of Financial Management

Capital Project Tracking - By Project, Appropriation Code, Fund

July 28, 2009

Biennium to Date includes July 0’1, 2007 through June 30, 2009

Month ending date is June 30, 2009

Current Outstanding Total Biennium to Date
Biennium Budgeted Cost of Work (Allotted) Actual Cost of Work Contract Balance Dollars Percent Percent Variance
Project Fund Reapprop Provisos Appropriation This Month Bienniumto Date  This Month Biennium to Date (Encumbered)  Obligated  Obligated Expended (Allotted - Actuals)
Agency: 405 - Department of Transportation
Unknown Unknown

057 N N 30,000 3,076,840 3,076,840
094 N N 350,000 1,580,000 1,580,000
096 N N 57,000 207,000 207,000
099 N N 29,094,000 147,445,000 147,445,000
09E N N 200,000 5,630,000 5,630,000
09H N N 144,369,637 1,084,668,000 1,084,668,000
108 N N 219,229,050 1,321,011,000 1,321,011,000
11E N N 260,000 5,787,000 5,787,000
203 N N 2,579,000 2,879,000 2,879,000
215 N N 8,255,000 29,772,000 29,772,000
218 N N 24,009,410 146,729,000 146,729,000
511 N N 367,000 26,045,000 26,045,000
550 N N 127,028,318 1,107,907,000 1,107,907,000

736 N N 134,000
A10 108 N N 2,693,949 64,809,252 64,809,252 (64,809,252)
A13 550 N N 1,309,770 9,981,318 9,981,318 (9,981,318)
A17 09H N N 3,161,995 49,874,368 49,874,368 (49,874,368)
A20 108 N N 1,946,108 49,664,549 49,664,549 (49,664,549)
A22 550 N N 43,595,152 934,727,581 934,727,581 (934,727,581)
A23 09H N Y 8,326 8,326 8,326 (8,326)
A30 09H N N 45,683,713 772,536,563 772,536,563 (772,536,563)
A34 550 N Y 65,762 10,228,141 10,228,141 (10,228,141)
A37 108 N Y 3,936 54,443 54,443 (54,443)
A38 108 N Y 57,638 365,679 365,679 (365,679)
A40 215 N N 4,681,047 26,016,348 26,016,348 (26,016,348)
Ad4 108 N Y 4 9,915 9,915 (9,915)
A45 108 N Y 803 803 (803)
A47T 09H N Y 2,000,000 2,000,000 (2,000,000)
A48 09H N Y 2,268,570 2,268,570 (2,268,570)
A50 511 N N 199,704 25,323,794 25,323,794 (25,323,794)
A51 108 N Y 17,465 2,350,544 2,350,544 (2,350,544)
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Budgeted Cost of Work (Allotted)

Actual Cost of Work

Outstanding Total
Contract Balance Dollars

Biennium to Date
Percent Percent Variance

Project Fund Reapprop Provisos Bienniumto Date  This Month Biennium to Date (Encumbered)  Obligated  Obligated Expended (Allotted - Actuals)
Agency: 405 - Department of Transportation
A52 (09H N N 36,669 2,495,159 2,495,159 (2,495,159)
A54 550 N N 12,816 12,816 (12,816)
A55 108 N Y 4,269 37,756 37,756 (37,756)
A56 09H N Y 790,006 117,423,714 117,423,714 (117,423,714)
A58 099 N Y 336,178 14,372,345 14,372,345 (14,372,345)
A59 218 N Y 405,688 2,457,518 2,457,518 (2,457,518)
A62 550 N Y 2,531,393 28,553,945 28,553,945 (28,553,945)
AB5 218 N Y 276,247 2,416,829 2,416,829 (2,416,829)
AB6 094 N Y 263,193 693,919 693,919 (693,919)
A67 218 N Y 49,206 115,351 115,351 (115,351)
AB8 218 N Y 150,487 3,464,202 3,464,202 (3,464,202)
A71 108 N Y 10,998 97,484 97,484 (97,484)
A72 218 N Y 1,853 1,853 (1,853)
A73 108 N Y 1,500,000 1,500,000 (1,500,000)
A74 108 N Y 250,000 250,000 (250,000)
A75 108 N Y 1,000,000 1,000,000 (1,000,000)
A7T 218 N Y 87,005 87,005 (87,005)
A90 099 N N 5,300,558 47,935,124 47,935,124 (47,935,124)
A93 099 N Y (19) 5,455,820 5,455,820 (5,455,820)
D11 108 N Y 37,910 557,367 557,367 (657,367)
D12 108 N Y 289,085 735,568 735,568 (735,568)
D15 108 N Y 568,000 568,000 (568,000)
D16 108 N Y 3,332 1,275,642 1,275,642 (1,275,642)
D17 108 N Y 3n 2,672,420 2,672,420 (2,672,420)
D18 108 N Y 9,969 9,969 (9,969)
E10 218 N N 2,134,610 55,938,565 55,938,565 (55,938,565)
E19 094 N Y 59,169 464,502 464,502 (464,502)
F86 11E N N 3,806,139 3,806,139 (3,806,139)
F90 218 N Y 821,957 3,513,999 3,513,999 (3,513,999)
G12 218 N N 134,334 11,104,818 11,104,818 (11,104,818)
G20 108 N N Q)] 448,872 448,872 (448,872)
G30 108 N Y 458,856 5,240,020 5,240,020 (5,240,020)
H76 108 N Y 3,325 475,861 475,861 (475,861)
101 108 N Y 892 9,892 9,892 (9,892)
102 09H N Y 132,003 1,711,454 1,711,454 (1,711,454)
103 108 N Y 87,206 592,432 592,432 (592,432)
104 108 N Y 218,500 218,500 (218,500)
105 108 N Y 2,242 650,663 650,663 (650,663)
106 550 N Y 517,023 4,591,360 4,591,360 (4,591,360)
107 099 N Y 8,607 884,101 884,101 (884,101)
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Budgeted Cost of Work (Allotted)

Actual Cost of Work

Outstanding Total
Contract Balance Dollars

Biennium to Date
Percent Percent Variance

Project Fund Reapprop Provisos Bienniumto Date  This Month Biennium to Date (Encumbered)  Obligated  Obligated Expended (Allotted - Actuals)
Agency: 405 - Department of Transportation
108 550 N Y 1,364,724 1,371,025 1,371,025 (1,371,025)
109 108 N Y 28,384 160,618 160,618 (160,618)
112 108 N Y 67,938 1,253,267 1,253,267 (1,253,267)
113 09H N Y 1,390,167 18,128,457 18,128,457 (18,128,457)
120 099 N Y 3,806,900 17,162,288 17,162,288 (17,162,288)
[70 108 N N 199,979 3,444,715 3,444,715 (3,444,715)
J17 736 N Y 41,155 234,195 234,195 (234,195)
K60 09E N N 4,830,000 4,830,000 (4,830,000)
L01 108 N N 87,455 268,873 268,873 (268,873)
L02 108 N N 4,847,189 6,348,753 6,348,753 (6,348,753)
M10 108 N N 969,586 14,233,599 14,233,599 (14,233,599)
M30 108 N N 2,938,527 35,111,332 35,111,332 (35,111,332)
M31 108 N Y 1,497,723 1,497,723 (1,497,723)
M32 099 N Y 400,939 794,007 794,007 (794,007)
M35 108 N Y 6,747,000 6,747,000 (6,747,000)
M40 108 N N 987 36,256 36,256 (36,256)
M45 11E N N 750,000 750,000 (750,000)
M50 218 N N 62,515 133,566 133,566 (133,566)
N10 108 N N 23,345,460 360,245,358 360,245,358 (360,245,358)
N20 108 N Y 4,500,000 4,500,000 (4,500,000)
N21 108 N Y 500,000 500,000 (500,000)
N22 108 N Y 16,430 234,032 234,032 (234,032)
N24 108 N Y 8,067 8,067 (8,067)
N25 108 N Y 120,383 10,834,645 10,834,645 (10,834,645)
N26 108 N Y 12,952,306 51,714,094 51,714,094 (51,714,094)
N27 108 N Y W) 157,118 157,118 (157,118)
N30 108 N N 13,758,015 325,021,577 325,021,577 (325,021,577)
N38 108 N Y 162,374 162,374 (162,374)
N39 108 N Y 331,471 331,471 (331,471)
N48 108 N Y 363,329 3,214,353 3,214,353 (3,214,353)
N50 108 N Y 134,334 964,139 964,139 (964,139)
N51 218 N N 1,318,106 8,159,869 8,159,869 (8,159,869)
N53 108 N Y 899 1,254,753 1,254,753 (1,254,753)
N54 099 N Y 32,154 476,651 476,651 (476,651)
N55 099 N Y 3,150,354 3,150,354 (3,150,354)
N58 108 N Y 4,688,000 4,688,000 (4,688,000)
N65 108 N Y 3,095,853 15,037,915 15,037,915 (15,037,915)
N75 108 N N 1,065,664 19,900,857 19,900,857 (19,900,857)
N90 099 N N 515,675 24,801,123 24,801,123 (24,801,123)
Q40 108 N N 268,690 5,921,985 5,921,985 (5,921,985)
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Current Outstanding Total Biennium to Date

Biennium Budgeted Cost of Work (Allotted) Actual Cost of Work Contract Balance Dollars Percent Percent Variance
Project Fund Reapprop Provisos Appropriation This Month Bienniumto Date  This Month Biennium to Date (Encumbered)  Obligated  Obligated Expended (Allotted - Actuals)
Agency: 405 - Department of Transportation
V10 108 N N 4,515 1,617,571 1,617,571 (1,617,571)
X10 108 N N 76,247 1,252,631 1,252,631 (1,252,631)
X30 108 N N 59,352 59,352 (59,352)
Project Total 555,962,415 3,882,736,840 191,544,861 3,230,775,141 },230,775,141 651,961,699
2003H001  Columbia River Dredging
F11 057 Y N 2,976,840 2,976,840 (2,976,840)
20081001 Culvert Replacements
115 057 N N 3,855 21,944 21,944 (21,944)
Total 405 Department of Transportation 555,962,415 3,882,736,840 191,548,716 3,233,773,925 },233,773,925 648,962,915
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